COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 29/ 2010

ESTI MATE SUMVARY 01:54: 37
CONTI D C15564S ESTI MATE NO 0026 PROG SPEC YR 2005
PCN: 15564S- BI D COFRS REPORTI NG CATEGCRY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 593.5 DAYS TI VE ALLOW 636 WORK DAYS
1-70 JO NT REPAI RS PHASE 2 PERCENT TIME  93.32 ORI G TI ME ALLON 630 WORK DAYS
PRQIECT NO CR 600- 275
1-70 JO NT REPAI RS PHASE 2
NAVE OF ROAD: 1-70
PRQIECT COUNTI ES: DENVER
CONTRACTOR:
AVERI CAN Cl VI L CONSTRUCTCRS, | NC. PAY PER OD ENDI NG 11/ 25/ 2010 DATE TI ME STARTED 09/ 14/ 2008
1601 W Bel | evi ew Ave. DATE LET 07/ 10/ 2008 DATE WORK' BEGAN
DATE AWARDED 07/ 29/ 2008 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/ 21/ 2008 DATE ACCEPTED
Littl eton CO 80120 303- 795- 2582 DATE NOTI CE TO PROCEED 09/ 14/ 2008
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMI:  $ 24,972, 799. 52 PARTI Cl PATI NG $ 96, 000. 01 $ 0.00
AVARD PRQJIECT AMT: $  21,624,300.00 NON-PARTI CI PATI NG 22, 805, 881. 58 245, 382. 65
PERCENT COVPLETE: 91. 71% TOTAL EARNI NGS 22,901, 881. 59 245, 382. 65
FUNDS AVAI LABLE: $  2,070,917.93 STOCKPI LED MATER ALS 0.00 -79, 410. 96
GROSS EARNI NGS 22,901, 881. 59 165, 971. 69
TOTAL CLAI VB $ 0. 00 RETAI NAGE - 324, 364. 50 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 22,577, 517. 09 165, 971. 69
LI QU DATED DANMAGES 0. 00 0. 00
AUTCOPAY ADJUSTMVENT 0.00 0.00
AVOUNT DUE 22,577, 517. 09 165, 971. 69
OTHER ADJUSTMENTS 0. 00 0. 00
PAYMENT DUE $ 165, 971. 69

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D: C15564S COLORADO DEPARTMENT OF TRANSPORTATI ON
PON: 15564S- Bl D
PRQJECT CR 600- 275 ESTI MATE NO 0026
CURRENT
REF | TEM | TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE o ____________
CAT NO0200  ROADVAY
0005 202-00210 REMOVAL OF CONCRETE PAVEMENT DRI VEWAY AT EAST SIDE OF 35. 000
BRI GHTON BLVD.
5%
125. 00000
0010 202-00250 *REMOVAL OF PAVEMENT MARKI NG 14, 894. 000
SF
7.00000
0015 202-00810  *REMOVAL OF GROUND S| GN 13. 000
EACH
192. 00000
0020 202-01000 REMOVAL OF FENCE 245. 000
LF
11. 00000
0025 202-01130 *REMOVAL OF GUARDRAI L TYPE 3 ROADWAY GUARDRAI L ( RAVPS) 4, 363. 000
LF
4. 25000
0030 208-00045  CONCRETE WASHOUT STRUCTURE 4. 000
EACH
1, 270. 00000
0035 208-00050  STORM DRAI N | NLET PROTECTI ON 50. 000
EACH
435. 00000
0040 208-00051  STORM DRAI N | NLET PROTECTI ON ( TYPE 1) 738. 000
LF
23. 00000
0045 208-00100  SEDI MENT REMOVAL AND DI SPOSAL 1. 000
LS
8, 280. 00000
0050 208-00205  EROSI ON CONTROL SUPERVI SOR 320. 000
HOUR
75. 00000
0055 210-01011  RESET GATE 1. 000
EACH

1, 260. 00000

PREV QTY/
QTY TH S PER OD
QTY TO DATE

0. 000

27.
27.

14, 894.
0.
14, 894.

10.

12.

30.

30.

3,012.
125.
3, 137.

37.

37.

738.

738.

154.

154.

000
000

000
000
000

000

. 000

000

000

. 000

000

000
000
000

000
000
000

000

. 000

000

000

. 000

000

000
000
000

000

. 000

000

000
000
000

Page 2
ESTI MATE RUN 11/29/ 2010

01: 54: 37
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
3, 375. 00
3, 375. 00
0. 00
104, 258. 00
384. 00
2,304. 00
0. 00
330. 00
531. 25
13,332.25
0. 00
1, 270. 00
0. 00
16, 095. 00
0. 00
16, 974. 00
0. 00
8, 280. 00
0. 00
11, 550. 00
0. 00
0. 00



CONTI D C15564S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 15564S- Bl D ESTI MATE RUN 11/ 29/ 2010
PRQJECT: CR 600- 275 ESTI MATE NO 0026 01: 54: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 210-01050 RESET CHAI N LI NK FENCE 80. 000 0. 000
LF 0. 000 0. 00
28. 00000 0. 000 0. 00
0065 606-00301 *GUARDRAI L TYPE 3 (6-3 POST SPACI NG 3, 506. 000 3, 381. 000
LF 125. 000 2,875.00
23. 00000 3, 506. 000 80, 638. 00
0070 606-01370 *TRANSI TI ON TYPE 3G 8. 000 7.000
EACH 0. 000 0. 00
1, 750. 00000 7.000 12, 250. 00
0075 606-01380 *TRANSI TI ON TYPE 3H 8. 000 7.000
EACH 0. 000 0. 00
830. 00000 7.000 5, 810. 00
0080 607-11525 *FENCE (PLASTI Q) 1, 000. 000 330. 000
LF 0. 000 0. 00
5. 92000 330. 000 1, 953. 60
0085 607-11581 FENCE ( TEMPORARY) ( SPECI AL) 121. 000 0. 000
LF 0. 000 0. 00
46. 00000 0. 000 0. 00
0090 607-52900 LI NE POST (CHAI N LI NK) 29. 000 0. 000
EACH 0. 000 0. 00
120. 00000 0. 000 0.00
0095 607-52905 END PCST (CHAI N LI NK) 3. 000 0. 000
EACH 0. 000 0. 00
280. 00000 0. 000 0. 00
0100 607-52910 CORNER AND LI NE BRACE POST (CHAIN LI NK) 2.000 0. 000
EACH 0. 000 0. 00
380. 00000 0. 000 0. 00
0105 607-53172 FENCE CHAIN LINK (72 I NCH 319. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0110 609-21020 CURB AND GUTTER TYPE 2 (SECTION I -B) 37.000 0. 000
LF 30. 000 1, 200. 00
40. 00000 30. 000 1, 200. 00



CONTI D: C15564S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 15564S-BI D ESTI MATE RUN 11/ 29/ 2010
PRQJECT: CR 600- 275 ESTI MATE NO 0026 01: 54: 37

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0115 614-00011  *SI GN PANEL (CLASS 1) 38. 000 35. 000
SF 3. 000 78.00
26. 00000 38. 000 988. 00
0120 614-00012  *SIGN PANEL (CLASS I1) 324.000 284. 000
SF 40. 000 1, 080. 00
27. 00000 324.000 8, 748. 00
0125 614-01582  *STEEL SI GN SUPPORT (2-1/2 | NCH ROUND) ( POST AND 162. 000 118. 000
SLI PBASE)
LF 8. 000 592. 00
74. 00000 126. 000 9, 324. 00
0130 626-00000  *NOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
[, 530, 000. 00000 1. 000 1, 530, 000. 00
0135 626-01000  PUBLI C | NFORMATI ON SERVI CES 1. 000 0. 750
LS 0. 000 0.00
28, 000. 00000 0. 750 21, 000. 00
0140 627-00005  *EPOXY PAVEMENT MARKI NG 254. 000 0. 000
GAL 147. 000 26, 460. 00
180. 00000 147. 000 26, 460. 00
0145 627-00012  *PAVEMENT MARKI NG PAI NT (LOWN VOC SOLVENT BASE) 825. 000 825. 000
GAL 0. 000 0.00
99. 00000 825. 000 81, 675. 00
0150 630-00000 *FLAGA NG 7,452. 500 7, 282. 000
HOUR 170. 500 5,115. 00
30. 00000 7, 452. 500 223, 575. 00
0155 630-00003  *UNI FORVED TRAFFI C CONTROL 10, 274. 000 10, 026. 500
HOUR 247. 500 23,512.50
95. 00000 10, 274. 000 976, 030. 00
0160 630-00007  *TRAFFI C CONTROL | NSPECTI ON 241. 000 229. 000
DAY 12. 000 3, 840. 00
320. 00000 241. 000 77, 120. 00
0165 630-00012  *TRAFFI C CONTROL MANAGEMENT 630. 000 544. 000
DAY 23.000 21, 160. 00
920. 00000 567. 000 521, 640. 00



CONTI D C15564S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 15564S- Bl D ESTI MATE RUN 11/ 29/ 2010
PRQJECT: CR 600- 275 ESTI MATE NO 0026 01: 54: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 630-00020 *TRAFFI C CONTROL VEH CLE 1, 104. 000 966. 600
DAY 27.000 864. 00
32. 00000 993. 600 31, 795. 20
0175 630-80001 *FLASH NG BEACON ( PORTABLE) 4. 000 3. 600
EACH 0. 000 0. 00
1, 275. 00000 3. 600 4,590. 00
0180 630-80335 *BARRI CADE (TYPE 3 MA) ( TEMPCRARY) 4. 000 3. 600
EACH 0. 000 0. 00
150. 00000 3. 600 540. 00
0185 630-80336 *BARRI CADE (TYPE 3 M B) ( TEMPCRARY) 17. 000 15. 300
EACH 0. 000 0. 00
510. 00000 15. 300 7,803. 00
0190 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 263. 000 225.900
EACH 0. 000 0. 00
125. 00000 225. 900 28, 237.50
0195 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 113. 000 101. 700
EACH 0. 000 0. 00
125. 00000 101. 700 12, 712. 50
0200 630-80343 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 10. 000 9. 000
EACH 0. 000 0. 00
125. 00000 9. 000 1, 125. 00
0205 630-80344 * CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 122. 000 109. 800
SF 0. 000 0. 00
32. 00000 109. 800 3,513. 60
0210 630-80355 *PORTABLE MESSAGE S| GN PANEL 6. 000 5. 400
EACH 0. 000 0.00
12, 000. 00000 5. 400 64, 800. 00
0215 630-80358 * ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 8. 000 7.200
TYP
5 EACH 0. 000 0. 00
1, 275. 00000 7.200 9, 180. 00
0220 630-80360 *DRUM CHANNELI ZI NG DEVI CE 180. 000 162. 000
EACH 0. 000 0. 00
45. 00000 162. 000 7,290. 00



CONTI D: C15564S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PON: 15564S- BI D ESTI MATE RUN 11/ 29/ 2010
PRQIECT: CR 600- 275 ESTI MATE NO 0026 01:54: 37

CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0225 630-80370  *CONCRETE BARR ER ( TEMPORARY) 7, 168. 000 6, 451. 200
LF 0. 000 0. 00
80. 00000 6, 451. 200 516, 096. 00
0230 630-80380  *TRAFFI C CONE 500. 000 450. 000
EACH 0. 000 0.00
15. 00000 450. 000 6, 750. 00
0235 630-85010  *| MPACT ATTENUATOR ( TEVPORARY) 7.000 6.300
EACH 0. 000 0.00
7, 600. 00000 6. 300 47, 880. 00
0240 630-85040  *| MPACT ATTENUATOR ( TRUCK MOUNTED ATTENUATOR) 2.000 1. 800
TEMPORARY)
( EACH 0. 000 0.00
25, 000. 00000 1. 800 45, 000. 00
0245 700-70010  F/A M NOR CONTRACT REVI S| ONS 1, 000, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0250 700-70011  F/ A PARTNER NG 229. 950 229. 950
FA 0. 000 0. 00
1. 00000 229. 950 229.95
0255 700-70014  F/ A I NCENTI VE HVA ( GRADI NG SX) (100) (PG 76- 28) 46, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0260 700-70016  F/ A FUEL COST ADJUSTMENT 0.000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0265 700-70018  F/ A ROADWAY SMOOTHNESS | NCENTI VE 30, 440. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0270 700-70019  F/ A ASPHALT CEMENT COST ADJUSTMENT 0.000 -48,911. 230
FA 0. 000 0. 00
1. 00000 -48,911. 230 -48,911. 23
0275 700-70022 F/ A QJT COLORADO TRAI NI NG PROGRAM 0.000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00



CONTI D: C15564S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PON: 15564S- BI D ESTI MATE RUN 11/ 29/ 2010
PRQIECT: CR 600- 275 ESTI MATE NO 0026 01:54: 37

CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0280 700-70023  F/ A ON THE-JOB TRAI NEE 9, 000. 000 2, 048. 000
FA 0. 000 0.00
1. 00000 2, 048. 000 2,048. 00
0285 700-70028  F/ A ESB PROGRAM 0.000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0290 700-70034 F/A REMOVE & I NSTALL RR SI GNALI ZATI ON 15, 781. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0295 700-70040  F/ A RAI LROAD UPRR DESI GN REVI EW OF PLANS 0.000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0300 700-70042  F/ A RAI LROAD FLAGG NG 70, 000. 000 19, 384. 900
FA 0. 000 0. 00
1. 00000 19, 384. 900 19, 384. 90
0305 700-70060  *F/ A ADJUST UTI LI TI ES 207, 249. 660 207, 249. 660
FA 0. 000 0.00
1. 00000 207, 249. 660 207, 249. 66
0310 700-70081  F/ A PROVI DE NO SE M TI GATI ON 50, 000. 000 805. 900
FA 0. 000 0.00
1. 00000 805. 900 805. 90
0315 700-70380  F/ A ERCSI ON CONTROL 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0320 700-70495  *F/ A ASBESTCS ABATEMENT WORK 0.000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0325 700-70588  *F/ A TRANSPORTATI ON OF HAZARDOUS NMATERI AL 0.000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0330 700-70589  *F/ A ENVI RONVENTAL HEALTH & SAFETY MANAGENENT 372.020 372.020
FA 0. 000 0.00
1. 00000 372.020 372.02



CONTI D: C15564S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 15564S-BI D ESTI MATE RUN 11/29/ 2010
PRQIECT: CR 600- 275 ESTI MATE NO 0026 01: 54: 37
CURRENT PREV QTY/ ANMOUNT
REF | TEM QUANTI TY/ Qry TH S PERI CD TH' S CUVULATI VE
NO. NO. UNI TS Qry TO DATE PERI OD AVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0335 700- 70591 *F/ A HEALTH AND SAFETY OFFI CER 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0600 202-01300 REMOVAL OF END ANCHORAGE RAMP GUARDRAI L | MPROVEMENTS / 1. 000 0. 000
CMO 007
EACH 1. 000 181.50
181. 50000 1. 000 181. 50
0605 203-01597 POTHOLI NG RAMP GUARDRAI L | MPROVEMENTS / CMD 007 15. 000 9. 500
HOUR 5. 500 522. 50
95. 00000 15. 000 1, 425. 00
0610 606- 01340 END ANCHORAGE TYPE 3D RAMP GUARDRAI L | MPROVEMENTS / CMO 0. 000 0. 000
007
EACH 0. 000 0. 00
704. 00000 0. 000 0.00
0615 606- 02003 END ANCHORAGE ( NONFLARED) RAMP GUARDRAI L | MPROVEMENTS / 7.000 6. 000
CMD 007
EACH 1. 000 2,211.00
2,211. 00000 7.000 15, 477. 00
0665 627-01001 PREFORMED PLASTI C PAVEMENT MARKI NG (TYPE 1) CMO 012 2, 369. 000 2, 369. 000
SF 0. 000 0. 00
10. 60000 2, 369. 000 25,111. 40
0675 900- 00007 ADDED | TEM (EACH)/ LANE RENTAL FEE 0. 000 -2.000
EACH 0. 000 0. 00
5, 000. 00000 -2.000 - 10, 000. 00
0680 700- 70034 F/ A PRI CE ADJUSTMENT FOR VI OLATI ON OF WORKI NG TI ME 0. 000 -450. 000
F A 0. 000 0. 00
1. 00000 -450. 000 -450. 00

CAT NOO0300

0340 202-00226

0345 202-00240

STRUCTURES

REMOVAL OF ASPHALT MAT ( SPECI AL)

*REMOVAL OF ASPHALT MAT ( PLANI NG

CAT 0200 CURRENT AMI $ 6, 267, 063.28 $

2,581. 000

SY
34. 00000
81, 935. 000

SY

6. 50000

2,554,

2,554,

81, 935.
0.
81, 935.

000

. 000

000

000
000
000

93,981.75% 4,756, 416.75

86, 836. 00

532, 577. 50



CONTI D: C15564S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PON: 15564S- BI D ESTI MATE RUN 11/ 29/ 2010
PRQIECT: CR 600- 275 ESTI MATE NO 0026 01:54: 37

CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0300  STRUCTURES
0350 202-00246  REMOVAL OF ASPHALT MAT (PLANI NG (SPEC AL) 1, 050. 000 74.000
5% 0. 000 0.00
49. 00000 74. 000 3, 626. 00
0355 202-00453 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE ( CLASS 2) 1. 000 1. 000
BRI DGE DECK
5% 0. 000 0.00
196. 00000 1. 000 196. 00
0360 202-00460 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE ( CLASS 3) 0.000 0. 000
BRI DGE DECK
5% 0. 000 0.00
475. 00000 0. 000 0.00
0365 202-00480 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE ( SPECI AL) 3, 793. 000 3, 776. 000
5% 0. 000 0. 00
75. 00000 3,776. 000 283, 200. 00
0370 202-00503 *REMOVAL OF PORTI ONS OF PRESENT STRUCTURE 1, 282. 800 1, 231. 000
5% 0. 000 0. 00
1, 740. 00000 1, 231. 000 2, 141, 940. 00
0375 202-00504 REMOVAL OF EXPANSI ON DEVI CE 660. 000 581. 000
LF 0. 000 0.00
325. 00000 581. 000 188, 825. 00
0380 202-00895  *REMOVAL OF | MPACT ATTENUATOR 3.000 3.000
EACH 0. 000 0.00
1, 910. 00000 3.000 5, 730. 00
0385 202-01130 *REMOVAL OF GUARDRAI L TYPE 3 MEDI AN RAl L BRI DGE 11, 318. 000 11, 318. 000
STRUCTURE
LF 0. 000 0.00
8. 00000 11, 318. 000 90, 544. 00
0390 210-01300  *RESET | MPACT ATTENUATCR 11. 000 11. 000
EACH 0. 000 0. 00
2, 550. 00000 11. 000 28, 050. 00
0395 211-00100 DRI LLING HOLE 2, 176. 000 2,176. 000
LF 0. 000 0. 00
62. 00000 2,176. 000 134, 912. 00
0400 403-00720  *HOT M X ASPHALT (PATCH NG (ASPHALT) 2,395. 000 2, 004. 840
TON 0. 000 0.00
175. 00000 2,004. 840 350, 847. 00



CONTI D: C15564S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PON: 15564S- BI D ESTI MATE RUN 11/ 29/ 2010
PRQIECT: CR 600- 275 ESTI MATE NO 0026 01:54: 37

CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0300  STRUCTURES
0405 403-34741  *HOT M X ASPHALT (GRADING SX) (75) (PG 64-22) 12, 749. 000 12, 008. 830
TON 0. 000 0.00
92. 00000 12, 008. 830 1,104, 812. 36
0410 403-34871  *HOT M X ASPHALT (GRADI NG SX) (100) (PG 76-28) 9, 358. 160 9, 358. 160
TON 0. 000 0.00
100. 00000 9, 358. 160 935, 816. 00
0415 411-10255  *EMULSI FI ED ASPHALT (SLOW SETTI NG 10, 708. 000 8, 116. 000
GAL 0. 000 0. 00
2.50000 8, 116. 000 20, 290. 00
0420 509-00010  STRUCTURAL STEEL (SPEC AL) 67, 830. 000 53, 400. 000
LB 0. 000 0.00
2. 60000 53, 400. 000 138, 840. 00
0425 509-08100  PROVI DE TEMPORARY SUPPORT 1. 000 1. 000
LS 0. 000 0.00
2, 360, 000. 00000 1. 000 2,360, 000. 00
0430 509-08120  TEMPORARY BRI DGE DECK 0.000 0. 000
SF 0. 000 0.00
122. 00000 0. 000 0.00
0435 512-00101  BEARI NG DEVI CE (TYPE I) 123. 000 120. 000
EACH 0. 000 0.00
750. 00000 120. 000 90, 000. 00
0435 MATERI AL ALLOMNCE BEARI NG DEVI CE ( TYPE 1) 0. 000
EACH 0. 000 0. 00
271. 48440 0. 000 0.00
0440 513-00690 BRI DGE DRAI N ( SPECI AL) 76. 300 70. 300
EACH 6. 000 28, 920. 00
4, 820. 00000 76. 300 367, 766. 00
0440 MATERI AL ALLOAMNCE 10" DRAI N Pl PE AND FI TTI NGS 3.700
EACH -3.700 -3, 358. 30
907. 65000 0. 000 0.00
0445 515-00120  WATERPROOFI NG ( MEMBRANE) 5, 813. 000 4, 620. 000
5% 0. 000 0.00
19. 00000 4, 620. 000 87, 780. 00



CONTI D C15564S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCON: 15564S- Bl D ESTI MATE RUN 11/ 29/ 2010
PRQJECT: CR 600- 275 ESTI MATE NO 0026 01: 54: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO300 STRUCTURES
0450 515-00400 CONCRETE SEALER 7,912. 000 1, 797. 000
SY 0. 000 0. 00
10. 00000 1, 797. 000 17, 970. 00
0455 515-00410 CONCRETE SEALER (CALCI UM NI TRI TE) 5, 602. 000 5, 602. 000
SY 0. 000 0. 00
13. 00000 5, 602. 000 72,826. 00
0460 518-01004 BRI DGE EXPANSI ON DEVI CE (0-4 | NCH) 1, 225. 000 1, 124. 960
LF 56. 040 19, 333. 80
345. 00000 1, 181. 000 407, 445. 00
0460 MATERI AL ALLOMANCE BRI DGE EXPANSI ON DEVI CE ( 0-4") 100. 040
LF -100. 040 -10, 039. 66
100. 35653 0. 000 0.00
0465 518-02010 ELASTOVERI C CONCRETE END DAM 0. 000 0. 000
CF 0. 000 0. 00
1, 650. 00000 0. 000 0. 00
0470 519-01000 EPOXY RESI N (1 NJECTI ON) 200. 000 11. 000
LF 174.000 16, 530. 00
95. 00000 185. 000 17,575. 00
0475 601-03040 CONCRETE CLASS D (BRI DGE) 1, 109. 700 1, 109. 700
CcY 0. 000 0. 00
1, 150. 00000 1, 109. 700 1, 276, 155. 00
0480 601-03041 CONCRETE CLASS D (BRI DGE) (SPECI AL) 990. 630 990. 630
CcY -0.030 -42.90
1, 430. 00000 990. 600 1, 416, 558. 00
0485 601-06100 CONCRETE ( PATCHI NG (BRI DGE DECK REPAI R) 10. 900 0. 000
CcY 0. 000 0. 00
2,140. 00000 0. 000 0. 00
0490 601-06150 CONCRETE ( PATCH NG 6, 789. 000 6, 789. 000
SF 0. 000 0. 00
35. 00000 6, 789. 000 237, 615. 00
0495 602-00000  *REI NFORCI NG STEEL 463, 795. 000 432, 211. 000
LB 0. 000 0.00
1. 60000 432, 211. 000 691, 537. 60



CONTI D: C15564S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PON: 15564S- BI D ESTI MATE RUN 11/ 29/ 2010
PRQIECT: CR 600- 275 ESTI MATE NO 0026 01:54: 37

CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0300  STRUCTURES
0500 602-00020  *RElI NFORCI NG STEEL (EPOXY COATED) 76, 506. 000 76, 506. 000
LB 0. 000 0. 00
1. 75000 76, 506. 000 133, 885. 50
0505 602-00060  REI NFORCI NG STEEL SPLI CE 3, 980. 000 3, 980. 000
EACH 0. 000 0. 00
298. 00000 3, 980. 000 1, 186, 040. 00
0510 602-00070  REINF (FI BER REI NFORCEMENT) ( SURFACE) 43. 300 43.300
MKFT 0. 000 0.00
2, 100. 00000 43.300 90, 930. 00
0510 MATERI AL ALLOMNCE FRP \RAP 0. 000
MKFT 0. 000 0. 00
1, 088. 70884 0. 000 0.00
0515 606-10705  *BRIDGE RAIL TYPE 7 (SPECI AL) 5, 721. 000 5, 675. 000
LF 38. 000 2, 660. 00
70. 00000 5, 713. 000 399, 910. 00
0520 606-11010  *BRIDGE RAIL TYPE 10R 14, 624. 000 14, 624. 000
LF 0. 000 0. 00
110. 00000 14, 624. 000 1, 608, 640. 00
0520 MATERI AL ALLOMNCE BRI DGE RAI L TYPE 10R 0. 000
LF 0. 000 0.00
65. 48000 0. 000 0.00
0525 607-53220  FENCE CHAIN LINK (120 I NCH) OVER UPRR & BNSF 633. 000 633. 000
LF 0. 000 0.00
235. 00000 633. 000 148, 755. 00
0525 MATERI AL ALLOMNCE FENCE CHAI N LI NK (120 | NCH) 0. 000
LF 0. 000 0.00
20. 74506 0. 000 0.00
0530 614-85001  *| MPACT ATTENUATOR 3.000 0. 000
EACH 3.000 84, 000. 00
28, 000. 00000 3.000 84, 000. 00
0530 MATERI AL ALLOMNCE | MPACT ATTENUATORS 3. 000
EACH -3.000 -66, 013. 00
22, 004. 33334 0. 000 0.00



CONTI D C15564S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 15564S- Bl D ESTI MATE RUN 11/ 29/ 2010
PRQJECT: CR 600- 275 ESTI MATE NO 0026 01: 54: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO300 STRUCTURES
0570 900-00021 ADDED | TEM ( SQUARE FOOT)/ CONCRETE SCALI NG 1, 682. 000 1, 682. 000
SF 0. 000 0. 00
19. 00000 1, 682. 000 31, 958. 00
0575 700-70032 F/ A EMERGENCY REPAI R EMERGENCY REPAI RS CMD 004 ( MCR 7,684. 340 7,684. 340
101-2
) F A 0. 000 0.00
1. 00000 7,684. 340 7,684.34
0585 202-00425 REMOVAL CF BRI DGE RAI LI NG CMD #006 - MCR, JANUARY, 2009 14, 611. 000 14, 611. 000
LF 0. 000 0. 00
2.11000 14, 611. 000 30, 829. 21
0590 900- 00007 ADDED | TEM ( EACH)/ REMOVAL COF BRI DGE DRAI N 1. 000 1. 000
EACH 0. 000 0. 00
1, 663. 30000 1. 000 1, 663. 30
0595 900- 00006 ADDED | TEM (DOLLAR)/ PRI CE ADJUSTMENT FCR CONCRETE 0. 000 -4,312. 470
CLASS D (BRI DGE) ( SPECI AL)
DOL 0. 000 0. 00
1. 00000 -4,312. 470 -4,312. 47
0620 211-00100 DRI LLI NG HOLE M NOR CONTRACT REVI SI ONS, APRI L, 2009 4, 019. 000 4,019. 000
LF 0. 000 0.00
16. 71000 4, 019. 000 67, 157. 49
0625 900-00021 ADDED | TEM ( SQUARE FOOT)/ PROVI DE TEMPORARY BRI DGE DECK 2,688. 000 2,304. 000
/ CMD 009
SF 0. 000 0. 00
81. 25000 2,304. 000 187, 200. 00
0630 900-00021 ADDED | TEM ( SQUARE FOOT)/ | NSTALL TEMPORARY BRI DGE DECK 20, 420. 000 20, 420. 000
/ CMD 009
SF 0. 000 0. 00
18. 65000 20, 420. 000 380, 833. 00
0635 700- 70050 F/ A REMOVAL REMOVAL OF REI NFORCI NG STEEL ( EPOXY CCOATED) 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0640 700-70081 F/ A PROVI DE FURNI SH REI NFORCI NG STEEL ( EPOXY COATED) 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0645 700-70034 F/ A PRI CE ADJUSTMENTS - TEMPCORARY ASPHALT 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00



CONTI D C15564S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 15564S- Bl D ESTI MATE RUN 11/ 29/ 2010
PRQJECT: CR 600- 275 ESTI MATE NO 0026 01: 54: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOO300 STRUCTURES
0650 900-00006 ADDED | TEM (DOLLAR)/ PRI CE ADJUSTMENT FCR OVERWEI GHT 0. 000 -636. 000
LOADS
DOL 0. 000 0. 00
1. 00000 -636. 000 -636. 00
0655 700-70131 F/ A MODI FY GORE MODI FI CATI ONS AT JONT 77, WB 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0660 900-00007 ADDED | TEM (EACH)/ BRI DGE DRAI N FLUMES 23. 000 23. 000
EACH 0. 000 0. 00
400. 00000 23. 000 9, 200. 00
0670 700-70131 F/ A MODI FY MODI FY BRI DGE DRAI N FLUMES 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0690 900-00010 ADDED | TEM (HOUR)/ DI AMOND GRI NDI NG AT JO NT 54, WB 0. 000 0. 000
HOUR 0. 000 0. 00
682. 00000 0. 000 0.00
0695 607-11560 DEBRI' S BARRI ER CMD 017 0. 000 0. 000
SF 0. 000 0. 00
28. 00000 0. 000 0.00
0700 900-00012 ADDED | TEM (FQOT)/ CMD 017 0. 000 0. 000
LF 0. 000 0. 00
69. 95000 0. 000 0. 00
0705 700-70130 F/ A REPAIR CMD 017 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
CAT 0300 CURRENT AMI  $18,013,486.24 $ 71,989.94 $17, 454, 006. 83
CAT NOO301 UPRR BRIDGE E-17-Z
0535 202-00503 REMOVAL COF PORTI ONS OF PRESENT STRUCTURE UPRR BRI DGE 141. 000 141. 000
E-17-Z
SY 0. 000 0. 00
3, 140. 00000 141. 000 442, 740. 00
0540 515-00400 CONCRETE SEALER 656. 000 656. 000
SY 0. 000 0. 00
10. 00000 656. 000 6, 560. 00




CONTI D C15564S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PON: 15564S- BI D ESTI MATE RUN 11/ 29/ 2010
PRQIECT: CR 600- 275 ESTI MATE NO 0026 01:54: 37
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO301 UPRR BRIDGE E-17-Z

0545 601-06150 CONCRETE ( PATCH NG UPRR BRI DGE E-17-Z 1, 266. 000 1, 266. 000
SF 0. 000 0. 00
115. 00000 1, 266. 000 145, 590. 00
0550 602-00000 REI NFORCI NG STEEL UPRR BRI DGE E-17-Z 680. 000 284.000
LB 0. 000 0. 00
2.00000 284. 000 568. 00
0685 700-70130 F/ A REPAI R STEEL G RDER REPAIRS ON STR E-17-Z 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0301 CURRENT AMI  $ 596, 250. 00 $ 0.00$ 595, 458. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG

0555 620-00002 FI ELD OFFI CE ( CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
43, 000. 00000 1. 000 43, 000. 00
0560 620-00012 FI ELD LABORATCRY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
43, 000. 00000 1. 000 43, 000. 00
0565 620-00020 SANI TARY FACI LI TY 2.000 2.000
EACH 0. 000 0. 00
5, 000. 00000 2.000 10, 000. 00
0580 900-00019 ADDED | TEM (MONTH)/ PRI CE ADJUSTMENT FOR T-1 LI NES 0. 000 0. 000
MON 0. 000 0. 00
45. 83333 0. 000 0. 00
CAT 0400 CURRENT AMI  $ 96, 000. 00 $ 0.00$ 96, 000. 00

PRQJIECT TOTAL CURRENT AMI $24,972,799.52 $ 165, 971. 69 $22, 901, 881. 58



